

臺北市政府推動地理資訊系統綱要計畫實施進度

|                                      | 進度   | 100                    |   |   |   |   |   |   |   |   |    |    |    | 101 |   |   |   |   |   |   |   |   |    |    |    | 102 |   |   |   |   |   |   |   |   |    |    |    | 103 |   |   |   |   |   |   |   |   |    |    |    |         |
|--------------------------------------|------|------------------------|---|---|---|---|---|---|---|---|----|----|----|-----|---|---|---|---|---|---|---|---|----|----|----|-----|---|---|---|---|---|---|---|---|----|----|----|-----|---|---|---|---|---|---|---|---|----|----|----|---------|
|                                      |      | 1                      | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1   | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1   | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1   | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |         |
| 100-103年整體執行進度                       | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE010101<br>地理資訊資料倉儲系統               | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE010102<br>臺北市門牌整合系統                | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE010103<br>臺北市3D航測數值地形圖重製作業         | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE010104<br>臺北市航測正射影像圖製作及數值地形圖更新工作   | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE010201<br>臺北市歷史類比圖資掃描建檔            | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE020101<br>公共工程圖形資訊管理系統             | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE020102<br>竣工圖影像資料查詢作業平台建置作業        | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE020103<br>禁限建建照會審及建物巡查系統與GIS整合     | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE020201<br>自來水管線圖資整合管理平台建置          | 暫緩   | 因廠商約未過已解除契約，於104年重新招標。 |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |         |
| GE020202<br>殯葬資訊系統公墓資料庫擴建(第一階段)      | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE020202<br>殯葬資訊系統公墓資料庫擴建(第二階段)      | 超前完成 | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE020203<br>水利處地理資訊系統功能擴充(第一階段：地理資訊) | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE020203<br>水利處地理資訊系統功能擴充(第二階段：河川管)  | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE020203<br>水利處地理資訊系統功能擴充(第三階段：防洪設)  | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE020204<br>污水下水道業務管理系統              | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE020205<br>臺北市政府中長期發展計畫資訊管理系統(GIS版) | 終止   |                        |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |         |
| GE020206<br>臺北市山坡地衛星影像變異分析           | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE020301<br>GIS軟體統一授權                | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE020302<br>國資中心共通平台研發及推廣            | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE030101<br>臺北市不動產GIS服務              | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE030102<br>自來水管線資訊現地應用系統建置          | 延後完成 | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE030103<br>推動臺北市建物測量成果圖數化作業         | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE030104<br>臺北市都市計畫資訊便民系統線上申辦擴充案     | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |
| GE030201<br>建置臺北市共用性3D GIS           | 完成   | 100%                   |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    |     |   |   |   |   |   |   |   |   |    |    |    | 100.00% |

臺北市政府推動地理資訊系統綱要計畫實施進度

|                                    | 進度   | 100                                     |   |   |   |   |   |   |   |   |    |    |    | 101                                       |   |   |   |   |   |   |   |   |    |    |    | 102                                       |   |   |   |   |   |   |   |   |    |    |    | 103  |   |   |   |   |   |   |   |   |    |    |    |        |
|------------------------------------|------|---|---|---|---|---|---|---|---|---|----|----|----|---|---|---|---|---|---|---|---|---|----|----|----|---|---|---|---|---|---|---|---|---|----|----|----|--|---|---|---|---|---|---|---|---|----|----|----|--------|
|                                    |      | 1                                       | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1   | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1   | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1  | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |        |
| 圖臺                                 |      |   |   |   |   |   |   |   |   |   |    |    |    |   |   |   |   |   |   |   |   |   |    |    |    |   |   |   |   |   |   |   |   |   |    |    |    |  |   |   |   |   |   |   |   |   |    |    |    | 100.0% |
| GE030202<br>智慧城市3D臺北系統主題擴充         | 完成   | 計畫<br>2 4 6 9 11 13 15 17 19 21 23 25   |   |   |   |   |   |   |   |   |    |    |    | 實際<br>27 29 31 34 36 38 40 42 44 46 48 50 |   |   |   |   |   |   |   |   |    |    |    | 計畫<br>52 54 56 59 61 63 65 67 69 71 73 75 |   |   |   |   |   |   |   |   |    |    |    | 實際<br>77 79 81 84 86 88 90 92 94 96 98 100 |   |   |   |   |   |   |   |   |    |    |    | 100.0% |
| GE030203<br>淡水河系統環境資料蒐集與三維資訊展示系統   | 完成   | 計畫<br>2 5 10 15 23 30 35 45 55          |   |   |   |   |   |   |   |   |    |    |    | 實際<br>60 70 75 80 85 90 95 100            |   |   |   |   |   |   |   |   |    |    |    | 100%                                      |   |   |   |   |   |   |   |   |    |    |    | 100%                                       |   |   |   |   |   |   |   |   |    |    |    | 100.0% |
| GE030204<br>臺北市著名宗教場所3D建模及720度VR建置 | 超前完成 | 計畫<br>1 2 4 12 23 35 50 65 80 92 98 100 |   |   |   |   |   |   |   |   |    |    |    | 實際<br>100%                                |   |   |   |   |   |   |   |   |    |    |    | 100%                                      |   |   |   |   |   |   |   |   |    |    |    | 100%                                       |   |   |   |   |   |   |   |   |    |    |    | 100.0% |
| GE040101<br>推展地理資訊標準制度審查機制         | 完成   | 計畫<br>2 4 6 8 10 12 14 16 18 20 22 25   |   |   |   |   |   |   |   |   |    |    |    | 實際<br>27 29 31 33 35 37 39 41 43 45 47 50 |   |   |   |   |   |   |   |   |    |    |    | 計畫<br>52 54 56 58 60 62 64 66 68 70 72 75 |   |   |   |   |   |   |   |   |    |    |    | 實際<br>77 79 81 83 85 87 89 91 93 95 97 100 |   |   |   |   |   |   |   |   |    |    |    | 100.0% |
| GE040201<br>推動地理資訊系統教育訓練及交流        | 完成   | 計畫<br>1 2 4 6 8 14 15 17 19 21 24 25    |   |   |   |   |   |   |   |   |    |    |    | 實際<br>26 27 29 31 33 36 37 42 44 46 49 50 |   |   |   |   |   |   |   |   |    |    |    | 計畫<br>51 52 54 56 58 64 65 67 69 71 74 75 |   |   |   |   |   |   |   |   |    |    |    | 實際<br>76 77 79 81 83 86 87 92 94 96 99 100 |   |   |   |   |   |   |   |   |    |    |    | 100.0% |
|                                    |      | 計畫<br>預定<br>實際                          |   |   |   |   |   |   |   |   |    |    |    |   |   |   |   |   |   |   |   |   |    |    |    |   |   |   |   |   |   |   |   |   |    |    |    |  |   |   |   |   |   |   |   |   |    |    |    | 100.0% |
|                                    |      | 計畫<br>預定<br>實際                          |   |   |   |   |   |   |   |   |    |    |    |   |   |   |   |   |   |   |   |   |    |    |    |   |   |   |   |   |   |   |   |   |    |    |    |  |   |   |   |   |   |   |   |   |    |    |    | 100.0% |
|                                    |      | 計畫<br>預定<br>實際                          |   |   |   |   |   |   |   |   |    |    |    |   |   |   |   |   |   |   |   |   |    |    |    |   |   |   |   |   |   |   |   |   |    |    |    |  |   |   |   |   |   |   |   |   |    |    |    | 100.0% |