
兼顧工程建設與古蹟維護 提出具體解決方案
劉振忠主任榮獲市長即時獎

文圖/劉振忠

捷運萬大－中和－樹林線（以下簡稱萬大線）CQ840區段標，工區於狹窄之南海路施作，也需接續營運

中之中正紀念堂站，工程相當複雜，故交由經驗豐富之劉振忠主任負責，於工程進行中發現排水溝為城牆石所

堆疊，石塊遺跡保存及排列非常完整，為期工程建設與古蹟維護並立共存，展開危機處理，也因為處理得當，

使整體工程之工期並未因此而延誤。

兼顧工程建設與古蹟維護 提出具體解決方案：

一、依法處理文化遺址，使工程與古蹟並存

本工程於106年6月在南昌路挖掘時，西側排水溝發現堆疊石塊，石塊遺跡保存及排列非常完整，即依文

資法邀請臺北市文化資產審議委員等相關單位人員現場會勘，認定該處雖非臺北府城舊城牆遺址，但似為城牆

拆除石塊，再利用移做水溝溝體建材。因石塊遺跡具有文化資產保存價值，即依規定提報臺北市文化資產審

議，工程因而被迫而暫停施工。

二、危機處理得宜及應變措施迅速

本案因現場石塊遺跡，即依規定局部停工，諮詢專家學者，尋求最佳處理方式。並委請中央研究院擬定結

構處理計畫，於106年7月18日提報「臺北市文化資產審議委員會第95次會議」審核同意，展開搶救作業。

三、運用經驗，調整工序，工程能符合預定進度

因增加搶救工作，必然影響現場工程進度，為降低對原排定工項之衝擊，協調廠商增闢工作面，追趕工

進，並調整施工順序，原訂108年5月施作之接續期程，提早於107年初配合搶救工作同時施作。

本工程於先天之困難及遭此不可預知之事件，然經劉主任上述努力，工程順利進行，減少對週遭民眾之影

響期程，未因新增搶救工作而延誤。對重大困難的問題處置得宜，符合及時獎勵之要件，深值嘉勉與獎勵榮獲

市長即時獎。



排水溝為堆疊石塊進行展開搶救作業

排水溝為堆疊石塊，石塊遺跡保存及排列非常完整

For Taking Engineering Construction and Preservation of Historical Relics into Account, Liu Zhen-zhong

Receives Mayoral Award of Timeliness for Proposal of Specific Solutions

Construction work for the Wanda line Contract CQ840 construction is being carried out at a

narrow location of Nanhai Road, and the operations include construction of considerable

complexity at Chiang Kai-shek Memorial Hall Station, which is being supervised by the

abundantly-experienced Office Director Liu Zhen-zhong. During the process of construction,

stone walls stacked for drainage ditches were uncovered, and the stone remains were very well



preserved. The project involved expanded crises management for the sake of carrying out

construction on schedule while simultaneously maintaining the historical site. By diligently

reducing impact to citizens in the surrounding area, while also not causing delays due to rescue

work, the requirements for the Award of Timeliness were met, and with deep value and reward,

Liu Zhen-zhong was the recipient of the mayoral award.


