

臺北市政府推動地理資訊系統綱要計畫實施進度

	進度	100												101												102												103																																																											
		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12																																																
100-103年整體執行進度		[Progress bars for overall schedule]																																																61.42%	61.38%																																														
GEO10101 地理資訊資料倉儲系統	符合	[Progress bars for GEO10101]																																																55.5	57.5	59.5	61.5	63.5	65.5	67.5	69.5	71.5	73.4	75.3	77.2	79.1	81.0	82.9	84.8	86.7	88.6	90.5	92.4	94.3	96.2	98.1	100.0																								
GEO10102 臺北市門牌整合系統	完成	[Progress bars for GEO10102]																																																100%	100%																																														
GEO10103 臺北市3D航測數值地形圖重製作業	完成	[Progress bars for GEO10103]																																																100%	100%																																														
GEO10104 臺北市航測正射影像圖製作及數值地形圖更新工作	未屆執行	[Progress bars for GEO10104]																																																0	2	2	10	10	20	20	30	30	42	42	50	50	52	52	60	60	70	70	80	80	92	92	100																								
GEO10201 臺北市歷史類比圖資掃描建檔	符合	[Progress bars for GEO10201]																																																50	50	52	52	52	57	57	57	67	67	67	75	75	75	77	77	77	82	82	82	92	92	92	100																								
GEO20101 公共工程圖形資訊管理系統	符合	[Progress bars for GEO20101]																																																57	58	59	62	65	69	72	74	76	78	79	80	81	82	83	84	85	87	89	92	95	98	99	100																								
GEO20102 竣工圖影像資料查詢作業平台建置作業	符合	[Progress bars for GEO20102]																																																39	40	41	42	43	46	49	54	59	64	67	70	71	72	73	76	79	84	89	94	97	98	99	100																								
GEO20103 禁限建照會審及建物巡查系統與GIS整合	完成	[Progress bars for GEO20103]																																																100%	100%																																														
GEO20201 自來水管線圖資整合管理平台建置	未屆執行	[Progress bars for GEO20201]																																																5	10	15	20	30	40	50	60	70	80	90	100																																				
GEO20202 殲雜資訊系統公基資料庫擴建(第一階段)	完成	[Progress bars for GEO20202]																																																100%	100%																																														
GEO20202 殲雜資訊系統公基資料庫擴建(第二階段)	超前完成	[Progress bars for GEO20202]																																																0	0	5	10	20	20	60	80	85	100	80%	100%																																				
GEO20203 水利處地理資訊系統功能擴充(第一階段:地理資訊)	符合	[Progress bars for GEO20203]																																																5	10	15	20	30	35	50	70	90	95	100	100%	100%																																			
GEO20203 水利處地理資訊系統功能擴充(第二階段:河川管)	符合	[Progress bars for GEO20203]																																																5	10	15	20	25	30	40	50	65	70	75	80	81	83	85	87	89	91	93	95	97	98	99	100																								
GEO20203 水利處地理資訊系統功能擴充(第三階段:防洪設)	未屆執行	[Progress bars for GEO20203]																																																5	10	15	20	25	30	40	50	65	70	75	80	81	83	85	87	89	91	93	95	97	98	99	100																								
GEO20204 污水下水道業務管理系統	落後	[Progress bars for GEO20204]																																																1	2	3	11	14	14	20	20	20	29	29	29	29	29	31	31	31	31	33	33	33	34	35	36	38	40	44	46	48	50	55	57	59	64	65	67	67	67	74	76	78	80	88	90	92	100		
GEO20205 臺北市政府中長期發展計畫資訊管理系統(GIS版)	未屆執行	[Progress bars for GEO20205]																																																																																															
GEO20206 臺北市山坡地衛星影像變異分析	符合	[Progress bars for GEO20206]																																																0	3	3	7	9	9	13	19	19	19	19	25	25	28	28	32	34	34	38	44	44	44	44	50	50	53	53	57	59	59	63	69	69	69	69	75	75	78	78	82	84	84	88	94	94	94	94	100
GEO20301 GIS軟體統一授權	符合	[Progress bars for GEO20301]																																																2	4	11	18	25	35	40	45	55	65	65	65	65	65	65	70	70	70	70	70	70	80	80	80	80	80	80	85	85	85	85	85	85	95	95	95	95	95	95	100	100	100	100	100	100			
GEO20302 圖資中心共通平台研發及推廣	符合	[Progress bars for GEO20302]																																																3.6	7.2	10.8	14.4	18	21.1	24.2	27.3	30.4	33.5	36.6	39.7	42.8	45.9	49	52.1	55.2	57.3	59.4	61.5	63.6	65.7	67.8	69.9	72	74.1	76.2	78.3	80.4	82	83.6	85.2	86.8	88.4	90	91.6	93.2	94.9	96.6	98.3	100							
GEO30101 臺北市不動產GIS服務	符合	[Progress bars for GEO30101]																																																3	6	9	12	16	20	24	30	36	42	46	50	50	50	50	51	54	57	61	65	69	72	75	75	75	75	75	76	77	78	79	81	83	85	86	87	87	87	87	88	89	91	93	95	97	98	99	100
GEO30102 自來水管線資訊現地應用系統建置	落後	[Progress bars for GEO30102]																																																5	10	15	20	30	40	50	60	70	80	90	100	100%	80%																																		
GEO30103 推動臺北市建物測量成果圖數化作業	符合	[Progress bars for GEO30103]																																																2	4	6	8	8	8	8	8	11	12	13	14	15	18	19	20	22	24	28	32	36	38	43	48	53	58	63	65	65	65	67	69	71	73	78	83	88	93	98	100								
GEO30104 臺北市都市計畫資訊便民系統線上申辦擴充案	完成	[Progress bars for GEO30104]																																																2	6	11	20	30	45	60	75	90	94	97	100	100%	100%																																		
GEO30201 建置臺北市共用性3D GIS	符合	[Progress bars for GEO30201]																																																1	2	4	4	8	10	10	10	10	10	10	10	15	20	25	30	35	40	50	63	66	69	72	75	76	77	79	81	83	86	89	92	95	98	99	100												

臺北市政府推動地理資訊系統綱要計畫實施進度

圖臺	進度	100												101												102												103											
		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
GEO30202	符合	實際												實際												10%																							
智慧城市3D臺北系統主題擴充	符合	計畫												計畫												50%																							
		實際												實際												50%																							
GEO30203	完成	計畫												計畫												100%																							
淡水河系地理環境資料蒐集與三維資訊展示系統	完成	實際												實際												100%																							
GEO30204	超前完成	計畫												計畫												100%																							
臺北市著名宗教場所3D建模及720度VR建置	超前完成	實際												實際												98%																							
GEO40101	符合	計畫												計畫												50%																							
推廣地理資訊標準制度審查機制	符合	實際												實際												50%																							
GEO40201	符合	計畫												計畫												50%																							
推動地理資訊系統教育訓練及交流	符合	實際												實際												50%																							
		計畫																																															
		預定																																															
		實際																																															
		計畫																																															
		預定																																															
		實際																																															