

臺北市政府推動地理資訊系統綱要計畫實施進度

	進度	100												101												102												103																						
		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12											
100-103年整體執行進度		計畫 71.65%												計畫 72.08%												計畫 65.5%												計畫 65.5%																						
GE010101 地理資訊資料倉儲系統	符合	4.1	8.2	12.4	16.6	20.8	25.0	29.2	31.4	33.5	35.5	37.5	39.5	41.5	43.5	45.5	47.5	49.5	51.5	53.5	55.5	57.5	59.5	61.5	63.5	65.5	67.5	69.5	71.5	73.4	75.3	77.2	79.1	81.0	82.9	84.8	86.7	88.6	90.5	92.4	94.3	96.2	98.1	100.0																
GE010102 臺北市門牌整合系統	完成	1	2	3	4	6	18	48	58	68	82	100	100%	100%																																														
GE010103 臺北市3D航測數值地形圖重製作業	完成	0	3	3	6	6	9	9	19	19	37	37	52	52	55	55	58	58	61	61	69	69	85	85	100	100%	100%																																	
GE010104 臺北市航測正射影像圖製作及數值地形圖更新工作	符合													0	2	2	10	10	20	20	30	30	42	42	50	50	52	52	57	57	67	67	75	75	75	77	77	77	82	82	82	92	92	92	92	100														
GE010201 臺北市歷史類比圖資掃描建檔	符合	0	0	2	2	2	7	7	7	17	17	17	25	25	25	27	27	27	32	32	32	42	42	42	50	50	50	52	52	52	57	57	57	67	67	67	75	75	75	77	77	77	82	82	82	92	92	92	92	100										
GE020101 公共工程圖形資訊管理系統	符合	1	2	4	7	10	13	17	21	25	28	31	34	35	36	37	38	40	43	46	49	52	54	55	56	57	58	60	62	64	66	68	70	72	74	76	78	79	80	82	84	86	88	90	92	94	96	98	100											
GE020102 竣工圖影像資料查詢作業平台建置作業	符合	1	2	5	8	11	14	17	20	23	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	46	49	54	59	64	67	70	71	72	73	76	79	84	89	94	97	98	99	100													
GE020103 禁限建照會審及建物巡查系統與GIS整合	完成	3	6	9	12	16	20	24	28	33	38	43	48	54	60	66	72	77	82	85	88	91	94	97	100	100%	100%																																	
GE020201 自來水管線圖資整合管理平台建置	符合													5	10	15	20	30	40	50	60	70	80	90	100	40%	40%																																	
GE020202 殯葬資訊系統公墓資料庫擴建(第一階段)	完成	0	0	0	0	0	5	15	35	55	75	90	100	100%	100%																																													
GE020202 殯葬資訊系統公墓資料庫擴建(第二階段)	超前完成													0	0	5	10	20	20	20	60	80	85	100	80%	100%																																		
GE020203 水利處地理資訊系統功能擴充(第一階段:地理資訊)	完成													5	10	15	20	30	35	50	70	90	95	100	100%	100%																																		
GE020203 水利處地理資訊系統功能擴充(第二階段:河川管)	符合													5	10	15	20	25	30	40	50	65	70	75	80	81	83	85	87	89	91	93	95	97	98	99	100	91%	91%																					
GE020203 水利處地理資訊系統功能擴充(第三階段:防洪設)	符合													5	10	15	20	25	30	40	50	65	70	75	80	81	83	85	87	89	91	93	95	97	98	99	100	30%	30%																					
GE020204 污水下水道業務管理系統	符合	1	2	3	11	14	14	14	20	20	20	20	29	29	29	29	29	29	29	29	29	29	29	32	35	35	41	47	56	61	66	67	76	79	79	88	90	90	90	90	92	92	92	92	96	96	96	100												
GE020205 臺北市政府中長期發展計畫資訊管理系統(GIS)	終止																																																											
GE020206 臺北市山坡地衛星影像變異分析	符合	0	3	3	7	9	9	13	19	19	19	19	25	25	28	28	32	34	34	38	44	44	44	50	50	53	53	57	59	59	63	69	69	69	69	75	75	78	82	84	84	88	94	94	94	94	100													
GE020301 GIS軟體統一授權	符合													2	4	11	18	25	35	40	45	55	65	65	65	65	65	65	70	70	70	70	70	70	70	70	80	80	80	80	80	80	85	85	85	85	85	85	95	95	95	95	95	95	100	100	100	100	100	100
GE020302 圖資中心共通平台研發及推廣	符合													3.6	7.2	10.8	14.4	18	21.1	24.2	27.3	30.4	33.5	36.6	39.7	42.8	45.9	49	52.1	55.2	57.3	59.4	61.5	63.6	65.7	67.8	69.9	72	74.1	76.2	78.3	80.4	82	83.6	85.2	86.8	88.4	90	91.6	93.2	94.9	96.6	98.3	100						
GE030101 臺北市不動產GIS服務	符合	3	6	9	12	16	20	24	30	36	42	46	50	50	50	50	51	54	57	61	65	69	72	75	75	75	75	76	77	78	79	81	83	85	86	87	87	87	87	88	89	91	93	95	97	98	99	100												
GE030102 自來水管線資訊現地應用系統建置	延後完成													5	10	15	20	30	40	50	60	70	80	90	100	100%	100%																																	
GE030103 推動臺北市建物測量成果圖數化作業	落後													2	4	6	8	8	8	8	11	12	13	14	15	18	19	20	22	24	28	32	36	38	43	48	53	58	63	65	65	65	67	69	71	73	78	83	88	93	98	100								
GE030104 臺北市都市計畫資訊便民系統線上申辦擴充案	完成													2	6	11	20	30	45	60	75	90	94	97	100	100%	100%																																	
GE030201 建置臺北市共用性3D GIS	符合													1	2	4	4	8	10	10	10	10	10	10	10	10	15	20	25	30	35	40	50	63	66	69	72	75	76	77	79	81	83	86	89	92	95	98	99	100										

	進度	100												101												102												103											
		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
圖臺																										40%																							
GE030202 智慧城市3D臺北系統主題擴充	符合	計畫 2 4 6 9 11 13 15 17 19 21 23 25 27 29 31 34 36 38 40 42 44 46 48 50												100%												63%												63%											
GE030203 淡水河系統環境資料蒐集與三維資訊展示系統	完成	2 5 10 15 23 30 35 45 55												60 70 75 80 85 90 95 100												100%												100%											
GE030204 臺北市著名宗教場所3D建模及720度VR建置	超前完成													1 2 4 12 23 35 50 65 80 92 98 100												98%												100%											
GE040101 推展地理資訊標準制度審查機制	符合	2 4 6 8 10 12 14 16 18 20 22 25												27 29 31 33 35 37 39 41 43 45 47 50												52 54 56 58 60 62 64 66 68 70 72 75												77 79 81 83 85 87 89 91 93 95 97 100											
GE040201 推動地理資訊系統教育訓練及交流	符合	1 2 4 6 8 14 15 17 19 21 24 25												26 27 29 31 33 36 37 42 44 46 49 50												51 52 54 56 58 64												65 67 69 71 74 75											
		計畫 預定 實際																																															
		計畫 預定 實際																																															
		計畫 預定 實際																																															
		計畫 預定 實際																																															