

臺北市政府推動地理資訊系統綱要計畫實施進度

	進度	100												101												102												103																									
		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12														
100-103年整體執行進度		[Progress bars for overall schedule]																																																85.31%	85.52%												
GE010101 地理資訊資料倉儲系統	符合	[Progress bars for GE010101]																																																79.1	81.0	82.9	84.8	86.7	88.6	90.5	92.4	94.3	96.2	98.1	100.0	77.2%	77.2%
GE010102 臺北市門牌整合系統	完成	[Progress bars for GE010102]																																																100%	100%												
GE010103 臺北市3D航測數值地形圖重製工作案	完成	[Progress bars for GE010103]																																																100%	100%												
GE010104 臺北市航測正射影像圖製作及數值地形圖更新工作	符合	[Progress bars for GE010104]																																																50	52	52	60	60	70	70	80	80	92	92	100	50%	50%
GE010201 臺北市歷史類比圖資掃描建檔	符合	[Progress bars for GE010201]																																																75	75	77	77	77	82	82	82	92	92	92	100	75%	75%
GE020101 公共工程圖形資訊管理系統	符合	[Progress bars for GE020101]																																																79	80	82	84	86	88	90	92	94	96	98	100	78%	78%
GE020102 竣工圖影像資料查詢作業平台建置作業	符合	[Progress bars for GE020102]																																																71	72	73	76	79	84	89	94	97	98	99	100	70%	70%
GE020103 禁限建限容會審及建物巡查系統與GIS整合	完成	[Progress bars for GE020103]																																																100%	100%												
GE020201 自來水管線圖資整合管理平台建置	符合	[Progress bars for GE020201]																																																100%	100%												
GE020202 殯葬資訊系統公墓資料庫擴建(第一階段)	完成	[Progress bars for GE020202]																																																100%	100%												
GE020202 殯葬資訊系統公墓資料庫擴建(第二階段)	超前完成	[Progress bars for GE020202]																																																80%	100%												
GE020203 水利處地理資訊系統功能擴充(第一階段:地理資訊)	完成	[Progress bars for GE020203]																																																100%	100%												
GE020203 水利處地理資訊系統功能擴充(第二階段:河川管)	符合	[Progress bars for GE020203]																																																100%	100%												
GE020203 水利處地理資訊系統功能擴充(第三階段:防洪設)	落後	[Progress bars for GE020203]																																																80%	65%												
GE020204 污水下水道業務管理系統	符合	[Progress bars for GE020204]																																																90	90	90	90	92	92	92	92	96	96	96	100	88%	88%
GE020205 臺北市政府中長期發展計畫資訊管理系統(GIS)	終止	[Progress bars for GE020205]																																																													
GE020206 臺北市山坡地衛星影像變異分析	符合	[Progress bars for GE020206]																																																75	78	78	82	84	84	88	94	94	94	100	75%	75%	
GE020301 GIS軟體統一授權	符合	[Progress bars for GE020301]																																																95	95	95	95	95	95	100	100	100	100	100	100	85%	85%
GE020302 圖資中心共通平台研發及推廣	符合	[Progress bars for GE020302]																																																82	83.6	85.2	86.8	88.4	90	91.6	93.2	94.9	96.6	98.3	100	80.4%	80.4%
GE030101 臺北市不動產GIS服務	符合	[Progress bars for GE030101]																																																87	87	87	88	89	91	93	95	97	98	99	100	87%	87%
GE030102 自來水管線資訊現地應用系統建置	延後完成	[Progress bars for GE030102]																																																100%	100%												
GE030103 推動臺北市建物測量成果圖數化作業	落後	[Progress bars for GE030103]																																																65	65	67	69	71	73	78	83	88	93	98	100	65%	64%
GE030104 臺北市都市計畫資訊便民系統線上申辦擴充案	完成	[Progress bars for GE030104]																																																100%	100%												
GE030201 建置臺北市共用性3D GIS	符合	[Progress bars for GE030201]																																																76	77	79	81	83	86	89	92	95	98	99	100	75%	

臺北市政府推動地理資訊系統綱要計畫實施進度

	進度	100												101												102												103												
		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	
圖臺		實際												實際												實際												實際												
GE030202 智慧城市3D臺北系統主題擴充	符合	計畫	2	4	6	9	11	13	15	17	19	21	23	25	27	29	31	34	36	38	40	42	44	46	48	50	52	54	56	59	61	63	65	67	69	71	73	75	77	79	81	84	86	88	90	92	94	96	98	100
		預定	75%												75%												75%												75%											
		實際	75%												75%												75%												75%											
GE030203 淡水河系統環境資料蒐集與三維資訊展示系統	完成	計畫	2	5	10	15	23	30	35	45	55	60	70	75	80	85	90	95	100																															
		預定	100%												100%																																			
		實際	100%												100%																																			
GE030204 臺北市著名宗教場所3D建模及720度VR建置	超前完成	計畫													1	2	4	12	23	35	50	65	80	92	98	100																								
		預定													98%												100%																							
		實際													98%												100%																							
GE040101 推展地理資訊標準制度審查機制	符合	計畫	2	4	6	8	10	12	14	16	18	20	22	25	27	29	31	33	35	37	39	41	43	45	47	50	52	54	56	58	60	62	64	66	68	70	72	75	77	79	81	83	85	87	89	91	93	95	97	100
		預定	75%												75%												75%												75%											
		實際	75%												75%												75%												75%											
GE040201 推動地理資訊系統教育訓練及交流	符合	計畫	1	2	4	6	8	14	15	17	19	21	24	25	26	27	29	31	33	36	37	42	44	46	49	50	51	52	54	56	58	64	65	67	69	71	74	75	76	77	79	81	83	86	87	92	94	96	99	100
		預定	75%												75%												75%												75%											
		實際	75%												75%												75%												75%											
		計畫																																																
		預定																																																
		實際																																																
		計畫																																																
		預定																																																
		實際																																																