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Department of Rapid Transit Systems
Taipei City Government

Preliminary Preparation Stage

Design Stage

i

Contract Performance Operations [ Signing of the Investment Contract for the Joint

Development Building with the Competent Authority and the Investor ]

Signing of the Investment Contract/Land Development Plan Approval
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Review of Architect Qualification Documents

(Within 30 days from the date of signing the contract.)

Establishment of Exclusive Website

(Within 3 months from the date

of signing the contract.)

y

»  Submitting the Investment Amount to the Ministry of Finance

» Issuance of Negotiation Documents for the Commissioned Contract to the
Project Office and Negotiation and Signing

» Submission of Detailed Design to the Project Office and Civil Engineering
and Architectural Design Division for Review and Approval

» land delivery

Product Briefing Session

(Every 6 months before applying for the construction permit.)

Pre-Review of Urban Designing Reports

Environmental Impact Assessment

Traffic Impact Assessment

Review of Fire Performance Design
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Urban Design Submission and _____________________ >
Approval of All Reviews i

e >

Construction Permit Application — >

Other: Matters Required for Construction Permit Review ‘]
Meeting

(Within 6 months from the signing date of the contract.)
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Taipei City Government

Obtaining the Construction Permit

(Within 30 days of obtaining the >
construction permit, completion of the
construction plant (including water,

electricity, and refrigeration and air > Investor Payment of Joint Construction Deposit Fees

Construction Enterprise Notification and Approval

conditioning companies) for verification. )
y » Handover of Joint Construction Structures Part
Construction Registration
(Within 6 months of obtaining the » Transfer of Commissioned Metro Facilities

construction permit.)

» Assessment of Development Building Construction Costs
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Contract

v || Construction Progress Briefing
Meeting

» Coordination of Land Development Rights Distribution
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(After obtaining the construction permit, a meeting must be convened at least once every 6 months or 1 year, or as notified by the authorities.)
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Obtaining the Certificate of Usage License

(Within 6 months of obtaining the usage license, completion of the handover of the exclusive portion of the joint development building.)

» House Inspection/Handover of Building Common Facilities
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Returning Performance Bond
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Investor Issuance of Warranty Guarantee Card

(Warranty for fixed building materials and equipment: 2 years, waterproofing warranty for houses: 5 years, | 5 WY
structural warranty: 15 years.) e ,i_‘;,ﬁ 2 II EE] .
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